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ESTIMATE RUN 12/09/2019

ESTIMATE SUMMARY 08:57:11

CONTID: C20908         ESTIMATE NO: 0007 FINL 2005

PCN: 20908-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 287 PASSING LANES SOUTH OF LAMAR PERCENT TIME:

PROJECT NO: NH2871-035                    

US 287 PASSING LANES SOUTH OF LAMAR

NAME OF ROAD:  

PROJECT COUNTIES: PROWERS

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING

6374 S. RACINE CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80111     (303)688-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,745,136.33 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 3,826,381.89 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 57,395.73

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

-0.03

0.00

0.00

57,395.73

$

$

$

$

57,750.00

3,687,386.36

3,745,136.36

0.00

3,745,136.36

0.00

0.00

3,745,136.36

0.00

AMOUNT DUE 3,745,136.36 57,395.73

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 57,395.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

120.0 TIME ALLOW: 120

ORIG TIME ALLOW: 120

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/04/2019

04/15/2019

10/16/2019

10/16/2019

12/09/2019

02/07/2019

02/13/2019

02/28/2019

03/04/2019
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PCN: 20908-BID    ESTIMATE RUN 12/09/2019

PROJECT: NH2871-035                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:57:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 9.600

0.000

201-00001  
 

81,600.109.600

0.00

9.600

ACRE

8,500.01000

0010 Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

0.000

EACH

353.00000

0015 *Removal of Delineator 95.000

0.000

202-00090  
 

498.7595.000

0.00

95.000

EACH

5.25000

0020 Removal of Concrete Pavement (Special) 13,783.000

0.000

202-00212  
 

170,771.3713,783.000

0.00

13,783.000

SY  

12.39000

0025 Removal of Asphalt Mat 557.000

0.000

202-00220  
 

1,832.53557.000

0.00

557.000

SY  

3.29000

0030 *Removal of Pavement Marking 21,520.000

0.000

202-00250  
 

21,520.0021,520.000

0.00

21,520.000

SF  

1.00000

0035 *Removal of Ground Sign 2.000

0.000

202-00810  
 

157.502.000

0.00

2.000

EACH

78.75000

0040 *Removal of Guardrail Type 3 500.000

0.000

202-01130  
 

1,970.00500.000

0.00

500.000

LF  

3.94000

0045 *Removal of End Anchorage 4.000

0.000

202-01300  
 

1,302.004.000

0.00

4.000

EACH

325.50000

0050 Embankment Material (Complete In Place) 17,843.000

0.000

203-00060  
 

316,713.2517,843.000

0.00

17,843.000

CY  

17.75000

0055 Proof Rolling 2.000

0.000

203-01100  
 

234.302.000

0.00

2.000

HOUR

117.15000
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PCN: 20908-BID    ESTIMATE RUN 12/09/2019

PROJECT: NH2871-035                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:57:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Blading 25.000

0.000

203-01500  
 

3,303.7525.000

0.00

25.000

HOUR

132.15000

0065 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

367.50000

0070 Topsoil 3,637.000

0.000

207-00205  
 

11,638.403,637.000

0.00

3,637.000

CY  

3.20000

0075 *Erosion Log Type 2 (18 Inch) 1,580.000

0.000

208-00009  
 

16,511.001,580.000

0.00

1,580.000

LF  

10.45000

0080 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

1.42000

0085 Rock Check Dam 6.000

0.000

208-00041  
 

10,800.006.000

0.00

6.000

EACH

1,800.00000

0090 Concrete Washout Structure 1.000

0.000

208-00045  
 

3,675.001.000

0.00

1.000

EACH

3,675.00000

0095 Pre-fabricated Vehicle Tracking Pad 4.000

0.000

208-00075  
 

14,700.004.000

0.00

4.000

EACH

3,675.00000

0100 Erosion Control Management 29.000

0.000

208-00207  
 

12,180.0029.000

0.00

29.000

DAY 

420.00000

0105 Reset End Section 1.000

0.000

210-00015  
 

3,000.001.000

0.00

1.000

EACH

3,000.00000

0110 *Reset Ground Sign 12.000

0.000

210-00810  
 

3,780.0012.000

0.00

12.000

EACH

315.00000
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PCN: 20908-BID    ESTIMATE RUN 12/09/2019

PROJECT: NH2871-035                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:57:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0111 Replace Conc Pvmt 220.000

0.000

210-03100  
 

50,300.80220.000

0.00

220.000

SY  

228.64000

0115 *Seeding (Native) 0.000

0.000

212-00005  
 

0.000.000

0.00

0.000

LB  

446.25000

0116 Seeding (Native) 10.500

0.000

212-00006  
 

4,685.6310.500

0.00

10.500

ACRE

446.25000

0120 *Soil Conditioning 10.500

0.000

212-00032  
 

27,330.9810.500

0.00

10.500

ACRE

2,602.95000

0125 *Mulching (Weed Free Hay) 10.500

0.000

213-00002  
 

8,081.3310.500

0.00

10.500

ACRE

769.65000

0130 *Mulch Tackifier 2,100.000

0.000

213-00061  
 

4,956.002,100.000

0.00

2,100.000

LB  

2.36000

0135 *Soil Retention Blanket (Biodegradable Straw/Coconut) 450.000

0.000

216-00042  
 

2,362.50450.000

0.00

450.000

SY  

5.25000

0140 Aggregate Base Course (Class 6) 4,731.000

0.000

304-06007  
 

199,884.754,731.000

0.00

4,731.000

CY  

42.25000

0145 Concrete Pavement (6 Inch) 829.000

0.000

412-00600  
 

67,008.07829.000

0.00

829.000

SY  

80.83000

0150 Concrete Pavement (11 Inch) 0.000

0.000

412-01100  
 

0.000.000

0.00

0.000

SY  

68.97000

0151 Conc Pvmt (11 In) 26,014.000

0.000

412-01100  
 

1,754,124.0226,014.000

0.00

26,014.000

SY  

67.43000
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PCN: 20908-BID    ESTIMATE RUN

PROJECT: NH2871-035                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0151 MATERIAL ALLOWANCE PCCP Steel, Baskets & Tie-bars 0.000

0.000

0.000.000

0.00SY  

2.93619

0155 Concrete Safety Edge 12,128.000

0.000

412-02000  
 

46,328.9612,128.000

0.00

12,128.000

LF  

3.82000

0156 Partial Depth Repair of Conc Pvmt 18.000

0.000

412-05000  
 

3,510.3618.000

0.00

18.000

SF  

195.02000

0160 Concrete Slope and Ditch Paving 12.300

0.000

507-00000  
 

7,602.6312.300

0.00

12.300

CY  

618.10000

0165 84 Inch Reinforced Concrete Pipe (Complete In Place) 8.000

0.000

603-01845  
 

8,800.088.000

0.00

8.000

LF  

1,100.01000

0170 36 Inch Corrugated Steel Pipe 0.000

0.000

603-10360  
 

0.000.000

0.00

0.000

LF  

510.21000

0175 36 Inch Pipe Safety End Treatment 0.000

0.000

603-33036  
 

0.000.000

0.00

0.000

EACH

1,200.01000

0180 *Guardrail Type 3 (6-3 Post Spacing) 538.000

0.000

606-00301  
 

14,262.38538.000

0.00

538.000

LF  

26.51000

0185 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

3,207.751.000

0.00

1.000

EACH

3,207.75000

0190 *End Anchorage (Flared) 3.000

0.000

606-02005  
 

7,985.253.000

0.00

3.000

EACH

2,661.75000

0195 *Delineator (Flexible) (Flat Mounted) 20.000

0.000

612-00037  
 

1,260.0020.000

0.00

20.000

EACH

63.00000
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PCN: 20908-BID    ESTIMATE RUN 12/09/2019

PROJECT: NH2871-035                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:57:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 *Delineator (Drivable)(Type I) (Flexible) 61.000

0.000

612-00111  
 

3,714.9061.000

0.00

61.000

EACH

60.90000

0205 *Delineator (Drivable)(Type II) (Flexible) 22.000

0.000

612-00112  
 

1,386.0022.000

0.00

22.000

EACH

63.00000

0210 *Delineator (Drivable)(Type III) (Flexible) 10.000

0.000

612-00113  
 

651.0010.000

0.00

10.000

EACH

65.10000

0215 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

9.000

0.000

614-01573  
 

3,543.759.000

0.00

9.000

EACH

393.75000

0220 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

3.000

0.000

614-01583  
 

1,338.753.000

0.00

3.000

EACH

446.25000

0225 *Construction Surveying 1.000

0.000

625-00000  
 

21,399.001.000

0.00

1.000

L S 

21,399.00000

0230 *Mobilization 1.000

0.000

626-00000  
 

320,381.191.000

0.00

1.000

L S 

320,381.19000

0235 *Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

6,678.001.000

0.00

1.000

L S 

6,678.00000

0240 *Modified Epoxy Pavement Marking(Inlaid) 324.000

0.000

627-00009  
 

42,525.00324.000

0.00

324.000

GAL 

131.25000

0245 *Pavement Marking Paint (High Build) 385.000

0.000

627-00013  
 

38,403.75385.000

0.00

385.000

GAL 

99.75000

0250 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 2,567.000

0.000

627-02010  
 

42,586.532,567.000

0.00

2,567.000

SF  

16.59000
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PCN: 20908-BID    ESTIMATE RUN 12/09/2019

PROJECT: NH2871-035                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:57:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

348.000

0.000

627-30405  
 

5,007.72348.000

0.00

348.000

SF  

14.39000

0260 *Flagging 2,333.000

0.000

630-00000  
 

57,578.442,333.000

0.00

2,333.000

HOUR

24.68000

0265 *Traffic Control Inspection 85.000

0.000

630-00007  
 

18,742.5085.000

0.00

85.000

DAY 

220.50000

0270 *Traffic Control Management 86.000

0.000

630-00012  
 

58,695.0086.000

0.00

86.000

DAY 

682.50000

0275 *Flashing Beacon (Portable) 4.000

0.000

630-80001  
 

4,620.004.000

0.00

4.000

EACH

1,155.00000

0280 *Barricade (Type 3 M-B) (Temporary) 4.000

0.000

630-80336  
 

840.004.000

0.00

4.000

EACH

210.00000

0285 *Construction Traffic Sign (Panel Size A) 6.000

0.000

630-80341  
 

189.006.000

0.00

6.000

EACH

31.50000

0290 *Construction Traffic Sign (Panel Size B) 69.000

0.000

630-80342  
 

2,535.7569.000

0.00

69.000

EACH

36.75000

0295 *Construction Traffic Sign (Special) 64.000

0.000

630-80344  
 

1,276.8064.000

0.00

64.000

SF  

19.95000

0300 *Vertical Panel 20.000

0.000

630-80350  
 

735.0020.000

0.00

20.000

EACH

36.75000

0305 *Portable Message Sign Panel 4.000

0.000

630-80355  
 

45,864.004.000

0.00

4.000

EACH

11,466.00000
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PCN: 20908-BID    ESTIMATE RUN 12/09/2019

PROJECT: NH2871-035                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:57:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 *Drum Channelizing Device 250.000

0.000

630-80360  
 

9,187.50250.000

0.00

250.000

EACH

36.75000

0315 Concrete Barrier (Temporary) 528.000

0.000

630-80370  
 

18,928.80528.000

0.00

528.000

LF  

35.85000

0320 *Traffic Cone 200.000

0.000

630-80380  
 

630.00200.000

0.00

200.000

EACH

3.15000

0325 *Impact Attenuator (Temporary) 1.000

0.000

630-85010  
 

3,675.001.000

0.00

1.000

EACH

3,675.00000

0330 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0335 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0340 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0345 F/A Quality Incentive Payment 87,143.510

0.000

700-70025  
 

87,143.5187,143.510

0.00

87,143.510

F A 

1.00000

0350 Project First Program 1,250.000

0.000

700-70111  
 

1,250.001,250.000

0.00

1,250.000

F A 

1.00000

0355 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 3,687,386.330.003,687,386.33CURRENT AMT0200 $ $ $
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PCN: 20908-BID    ESTIMATE RUN 12/09/2019

PROJECT: NH2871-035                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:57:11

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0360 Field Office (Class 2) 1.000

0.000

620-00002  
 

36,750.001.000

0.00

1.000

EACH

36,750.00000

0365 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

15,750.001.000

0.00

1.000

EACH

15,750.00000

0370 Sanitary Facility 1.000

0.000

620-00020  
 

5,250.001.000

0.00

1.000

EACH

5,250.00000

CAT 57,750.000.0057,750.00CURRENT AMT0400 $ $ $

$ 3,745,136.330.00$3,745,136.33$CURRENT AMTPROJECT TOTAL


